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21 st Century Project Letter #08002 

DATE:  May 7, 2008 

TO:  21 st Century Project Department Stakeholders 

FROM:  Don Scheppmann, Project Executive 
21 st Century Project 

RE:  Update on the 21 st Century Project 

In our last update of February 8, 2008 (21 st Century Project Letter #08001), the Project introduced the new 
Design phase and adjustments to the overall Project schedule. The new schedule and approach is beneficial to 
the State by developing full functionality for the first golive date.  This reduces risk by assuring that system 
testing has been conducted with a fully integrated system. The first deployment is scheduled for the third 
quarter of 2009, with two subsequent deployments through 2010. 

The Project team continues to complete configuration and unit test the configured areas of the application. To 
finalize system configuration and prepare for further testing, the team has been collaborating with various 
departments to gather additional information to complete the Design Phase. To date, the majority of the 
planned information gathering sessions have been conducted. During these sessions, the information provided 
has proven to be extremely valuable and productive.  Through these sessions, the Project team gained a greater 
level of understanding of the processes which will be used to ensure the State’s needs are met.  The remaining 
sessions will provide the Project team with the information required to finalize configuration of the system. 

The Project team is also finalizing the system deployment approach and will share the proposed golive 
deployment schedule with departments towards the end of June 2008. The Project team will begin to work 
with each department to build an internal Department Support Team to manage each department’s deployment 
efforts through full system implementation. To facilitate a successful transition, the Project’s Deployment 
Team will provide departments with the deployment education, processes, and tools that will help minimize 
impacts to department productivity. 

The Project has been working in partnership with other major State projects, such as FI$CAL, HR 
Modernization (DPA/SPB), Pension System Resumption (CalPERS), and BIS (CDCR).  It is critical to 
coordinate with these other major State efforts so that each implementation is successful. 

Over the last month, we advanced our communications efforts by attending various Human Resources Forums 
(i.e., AdHoc Committee on Personnel).  At these forums, attendees received information about the schedule 
and upcoming activities. We will continue to communicate Project activities by providing updates and 
attending these forums.  Look for an invitation to upcoming Stakeholder Meetings scheduled for later in May 
and early June. 

Your continued support is appreciated. We look forward to working with you in the coming months as we 
move closer to implementation of the new system. For specific information about our timeline, presentation 
materials or other information about the Project, visit our website at the address below.
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